



SULLY-MILLER  
CONTRACTING CO.

### Chip Sealing Operations

Road Segment	Date to be Worked on
Northbay Rd from Whitley Collins Dr to Mistridge Dr	August 25, 2010
Mistridge Dr from Northbay Rd to Scotwood Dr	August 25, 2010
Scotwood Dr from Mistridge Dr to Whitley Collins Dr	August 25, 2010
Whitley Collins Dr from 29237 Whitley Collins Dr to Crest Rd	August 25, 2010
Whitley Collins Dr from Crest Rd to Santa Barbara Dr	August 25, 2010
Santa Barbara Dr from Whitley Collins Dr to Santa Catalina Dr	August 25, 2010
San Clemente Dr from Valley View Rd to South End	August 25, 2010
Santa Catalina Dr from West End to San Clemente Dr	August 25, 2010

