

## SAN RAMON CANYON/25<sup>TH</sup> STREET STABILIZATION PROJECT

Website Up-date: 9/15/10

City Staff met with the design team last week to discuss the status of the concept designs and all of the other components of the project and review the work completed to date.

### **Geological Investigation update:**

The last geotechnical information results are becoming available and will be passed on to the designers in the form of reports and recommendations before the end of September. That will conclude that phase of the project, although the Geologists will remain involved in the project until the end of the project.

### **Concept Designs:**

The concept designs are largely complete, but will be further refined once the final geotechnical reports have been received and staff have checked the concept designs

### **Environmental:**

The biological mapping of the canyon has been complete for sometime, however work on the environmental impact and mitigation plan will not be started until the final concepts are available. No final environmental ruling from the resource agencies will be received for this PRS, but instead a written recommendation from the Agencies will be included. These recommendations will provide a clear understanding of what the Agencies will require for final approval.

### **Report:**

The draft report has been started, but will not be fully written until all geological conditions have been addressed, the concept plans have been fully developed and the environmental impact has been completed. This is required to be able to establish cost estimates, schedule and a wide variety of other requirements.

### **Schedule:**

The initial rough draft of the report should be delivered to the City by mid October for review. After the review and correction process is complete, the draft report will be given to the City of Los Angeles and Los Angeles County for their review and comment. The final draft document will likely be presented in a public meeting to interested parties in the first half of December and the final report presented to City Council shortly after that.

Staff will continue to update all interested parties throughout the process up to the publishing of the report.